

NNG07CA22C

Mechanical Systems

Engineering Services

II/B

Modifications

---

I-53

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 1	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 4200194710	5. PROJECT NO. (If applicable)
6. ISSUED BY NASA/Goddard Space Flight Center Procurement Operations Division Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Procurement Operations Division Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 1PM71 FACILITY CODE		X 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	10B. DATED (SEE ITEM 11) 02/01/2007

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$30,000.00  
B/NC: GHL

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) 52.232-22 LIMITATION OF FUNDS (APR 1984)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to add funds for continued performance.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Klaus D. Sexton
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)	(Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 3/26/2007

**52.232-22 LIMITATION OF FUNDS**, is increased as follows:

FROM	BY	TO
\$0.01	\$30,000.00	\$30,000.01

**All other contract terms and conditions remain unchanged.**

**-END OF MODIFICATION-**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 2	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 4200195771	5. PROJECT NO. (If applicable)
6. ISSUED BY NASA/Goddard Space Flight Center Procurement Operations Division Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Procurement Operations Division Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 1PM71	FACILITY CODE	X 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	10B. DATED (SEE ITEM 11) 02/01/2007

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$54,000.00  
B/NC: GHL

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) 52.232-22 LIMITATION OF FUNDS (APR 1984)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to add funds for continued performance.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Klaus D. Sexton	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Klaus D. Sexton
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED  16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
	16C. DATE SIGNED 4/9/07

**52.232-22 LIMITATION OF FUNDS**, is increased as follows:

FROM	BY	TO
\$30,000.01	\$54,000.00	\$84,000.01

**All other contract terms and conditions remain unchanged.**

**-END OF MODIFICATION-**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 3	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 4200196425	5. PROJECT NO. (If applicable)
6. ISSUED BY NASA/Goddard Space Flight Center Procurement Operations Division Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Procurement Operations Division Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	
		9B. DATED (SEE ITEM 11)	
		X 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	
		10B. DATED (SEE ITEM 11) 02/01/2007	
CODE 1PM71	FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$92,000.00

B/NC: GHL

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) 52.232-22 LIMITATION OF FUNDS (APR 1984)

**E. IMPORTANT:** Contractor  is not  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to add funds for continued performance.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Klaus D. Sexton
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)	(Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 9/11/2007

**52.232-22 LIMITATION OF FUNDS**, is increased as follows:

FROM	BY	TO
<b>\$84,000.01</b>	<b>\$92,000</b>	<b>\$176,000.01</b>

This allotment covers the period of performance through May 27, 2007, based on the Contractor's email dated April 6, 2007.

**All other contract terms and conditions remain unchanged.**

**-END OF MODIFICATION-**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. <b>Four (4)</b>	3. EFFECTIVE DATE <b>See Block 16C</b>	4. REQUISITION/PURCHASE REQ. NO. <b>N/A</b>	5. PROJECT NO. (If applicable)	
6. ISSUED BY <b>Goddard Space Flight Center Procurement Operations Division Greenbelt MD, 20771</b>		7. ADMINISTERED BY (If other than Item 6) <b>NASA/GSFC Procurement Operations Division Greenbelt MD, 20771</b>		
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) <b>Bastion Technologies 17625 El Camino Real Ste. #330 Houston TX, 77058-3075</b>			(4) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE			10A. MODIFICATION OF CONTRACT/ORDER NO. <b>NNG07CA22C</b>	
FACILITY CODE			10B. DATED (SEE ITEM 13) <b>02/01/2007</b>	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

B/N/C: GHL

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(4) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER Specify type of modification and authority)  
 Administrative Modification


E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to segregate funding obligations by estimated cost and award fee.

Accordingly,

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>KLAUS D. SEXTON CONTRACTING OFFICER</b>	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED <b>3/16/07</b>
(Signature of person authorized to sign)			

Page two of modification number three is revised to read as follows:

**FROM:**

**52.232-22 LIMITATION OF FUNDS**, is increased as follows:

<b>FROM</b>	<b>BY</b>	<b>TO</b>
\$84,000.01	\$92,000	\$176,000.01

This allotment covers the period of performance through May 27, 2007, based on the Contractor's email dated April 6, 2007.

**TO:**

**B. 9 CONTRACT FUNDING (1852.232-81) (JUN 1990)**, is revised as follows:

	<u>FROM</u>	<u>BY</u>	<u>TO</u>
Estimated Cost	\$77,994.00	\$85,422.00	\$163,416.00
Award Fee	6,006.01	6,578.00	12,584.01
	=====	=====	=====
<b>TOTAL FUNDS</b>	<b>\$ 84,000.01</b>	<b>\$92,000.00</b>	<b>\$176,000.01</b>

This allotment covers the period of performance through May 27, 2007, based on the Contractor's email dated April 6, 2007.

All other contract terms and conditions remain unchanged.

**-END OF MODIFICATION (4)-**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. Five (5)	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 4200203455	5. PROJECT NO. (If applicable)
6. ISSUED BY NASA Goddard Space Flight Center Mission Enabling Procurement Bldg 11, Rm S215A, Code 210.3 Greenbelt, MD 20771	CODE 210.M	7. ADMINISTERED BY (If other than Item 6) Kathleen M. Pierson, Contracting Officer Phone: 301-286-5257 Fax: 301-286-1720 Email: kathleen.m.pierson@nasa.gov	CODE 210.M
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code)  Bastion Technologies, Inc 17625 El Camino Road, Suite 330 Houston, Texas 77058		(4)	9A. AMENDMENT OF SOLICITATION NO.  9B. DATED (SEE ITEM 11)  10A. MODIFICATION OF CONTRACT/ORDER NO. X NNG07CA22C 10B. DATED (SEE ITEM 13) February 1, 2007
CODE	FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

**12. ACCOUNTING AND APPROPRIATION DATA PR 4200203455 \$1,382,000**

B/NC: GEB PPC: GF

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER Specify type of modification and authority) Unilateral Pursuant to FAR 52.232-22 Limitation of Funds


E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to increase the funded amount by **\$1,382,000**.

Accordingly,

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Kathleen M. Pierson Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
15C. DATE SIGNED	16C. DATE SIGNED 6/4/07
(Signature of person authorized to sign)	By  (Signature of Contracting Officer)

1. **B.9 - CONTRACT FUNDING**, subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Cost Clause, the total amount allotted by the Government to this contract is **\$1,446,610** and covers the following estimated period of performance: from the effective date of the contract through **August 5, 2007**.

(b) An additional amount of **\$111,390** is obligated under this contract for payment of fee.

2. The total Contract funding is increased, as follows:

	FROM	BY	TO
Estimated Cost	\$163,416	<b>\$1,283,194</b>	\$1,446,610
Award fee	<u>\$ 12,584</u>	<u><b>\$ 98,806</b></u>	<u>\$ 111,390</u>
Total	\$176,000	<b>\$1,382,000</b>	\$1,558,000

3. All other terms and conditions remain unchanged.

(End of modification 5)

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE	PAGE OF PAGES
				1	2
2. AMENDMENT/MODIFICATION NO. <b>Six (6)</b>	3. EFFECTIVE DATE <b>See Block 16C</b>	4. REQUISITION/PURCHASE REQ. NO. <b>4200200439</b>	5. PROJECT NO. (If applicable)		
6. ISSUED BY <b>NASA Goddard Space Flight Center Mission Enabling Procurement Bldg 11, Rm S215A, Code 210.3 Greenbelt, MD 20771</b>		7. ADMINISTERED BY (If other than Item 6) <b>Kathleen M. Pierson, Contracting Officer Phone: 301-286-5257 Fax: 301-286-1720 Email: kathleen.m.pierson@nasa.gov</b>	CODE <b>210.M</b>		
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code)  <b>Bastion Technologies, Inc 17625 El Camino Road, Suite 330 Houston, Texas 77058</b>				(4) 9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO.	<b>X NNG07CA22C</b>
				10B. DATED (SEE ITEM 13)	<b>February 1, 2007</b>
CODE	FACILITY CODE				

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

**12. ACCOUNTING AND APPROPRIATION DATA PR 4200200439 \$1,585,999.99**

B/NC: GEB PPC: GF

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<b>X</b>	D. OTHER Specify type of modification and authority) <b>Unilateral Pursuant to FAR 52.232-22 Limitation of Funds</b>
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return ___ copies to the issuing office.	

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to increase the funded amount by **\$1,585,999.99**.

Accordingly,

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		<b>Kathleen M. Pierson Contracting Officer</b>	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
_____ (Signature of person authorized to sign)		<b>Kathleen Pierson</b> BY _____ (Signature of Contracting Officer)	<b>7/17/07</b>

1. **B.9 - CONTRACT FUNDING**, subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Cost Clause, the total amount allotted by the Government to this contract is **\$2,921,959** and covers the following estimated period of performance: from the effective date of the contract through **December 14, 2007**.

(b) An additional amount of **\$222,041** is obligated under this contract for payment of fee.

2. The total Contract funding is increased, as follows:

	FROM	BY	TO
Estimated Cost	\$1,446,610.01	<b>\$1,475,348.99</b>	\$2,921,959.00
Award fee	<u>\$ 111,390.00</u>	<u><b>\$ 110,651.00</b></u>	<u>\$ 222,041.00</u>
Total	\$1,558,000.01	<b>\$1,585,999.99</b>	\$3,144,000.00

3. All other terms and conditions remain unchanged.

(End of modification 6)



1. **B.9 - CONTRACT FUNDING**, subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Cost Clause, the total amount allotted by the Government to this contract is **\$5,814,566** and covers the following estimated period of performance: from the effective date of the contract through **October 6, 2007**.

(b) An additional amount of **\$438,986** is obligated under this contract for payment of fee.

2. The total Contract funding is increased, as follows:

	FROM	BY	TO
Estimated Cost	\$2,921,959	<b>\$2,892,607</b>	\$5,814,566
Award fee	<u>\$ 222,041</u>	<u><b>\$ 216,945</b></u>	<u>\$ 438,986</u>
Total	\$3,144,000	<b>\$3,109,552</b>	\$6,253,552

3. All other terms and conditions remain unchanged.

(End of modification 7)

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. Eight (8)	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. N/A	5. PROJECT NO. (If applicable)
6. ISSUED BY NASA Goddard Space Flight Center Mission Enabling Procurement Bldg 11, Rm S215A, Code 210.3 Greenbelt, MD 20771	CODE 210.M	7. ADMINISTERED BY (If other than Item 6) Kathleen M. Pierson, Contracting Officer Phone: 301-286-5257 Fax: 301-286-1720 Email: kathleen.m.pierson@nasa.gov	CODE 210.M
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code)  Bastion Technologies, Inc 17625 El Camino Road, Suite 330 Houston, Texas 77058		(4)	9A. AMENDMENT OF SOLICITATION NO.  9B. DATED (SEE ITEM 11)  10A. MODIFICATION OF CONTRACT/ORDER NO. X NNG07CA22C 10B. DATED (SEE ITEM 13) February 1, 2007
CODE	FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

**12. ACCOUNTING AND APPROPRIATION DATA** N/A

B/NC: GEB PPC: GF

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**



(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER Specify type of modification and authority Pursuant to GSFC 52.211-101 List of Attachments
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>2</u> copies to the issuing office.	

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to amend Section J – List of Attachments: Attachment A - Statement of Work, Function 5; and Attachment B - Rate Matrices, Section 5 – Position Description.

Accordingly,

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) David W. Miller	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Kathleen M. Pierson Contracting Officer
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
15C. DATE SIGNED 9/13/07	16C. DATE SIGNED 9/13/07

**1. Amend Section J - List of Attachments – Attachment A – Statement of Work.**  
Function 5 – Support Services section of the SOW is hereby amended to add *D. Emergency Preparedness and Response*, as shown below:

**Function 5. D. Emergency Preparedness and Response**

The Contractor's obligation may include resolution of unusual or emergency situations. The Contractor may be required to assist NASA, within the general scope of work, but in currently unidentified ways, in preparation for, or in response to emergencies. Obligations under this requirement shall only arise when one or more of the criteria at FAR 18.001, enabling NASA to utilize "Emergency Acquisition Flexibilities", are met. If the emergency preparedness and response requirements result in changes to the contract, all contract adjustments will be processed in accordance with the Changes clause of this contract.

**2. Amend Section J – List of Attachments – Attachment B - Rate Matrices.** Under Section 5 – *Position Description*, identified in Attachment B, the Qualification's section of the position descriptions are hereby amended to include: "or equivalent education and/or experience, if applicable." In evaluating the equivalent education and/or experience, the Contractor shall consider such areas as: the type of education, the depth of experience, the professional achievement, the relevance, and the recentness applicable to the specific position description.

**3. All other terms and conditions remain unchanged.**

(End of modification 8)

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. <b>Nine (9)</b>	3. EFFECTIVE DATE <b>See Block 16C</b>	4. REQUISITION/PURCHASE REQ. NO. <b>4200219156; 4200218673</b>	5. PROJECT NO. (If applicable)
6. ISSUED BY <b>NASA Goddard Space Flight Center Mission Enabling Procurement Bldg 11, Rm S215A, Code 210.3 Greenbelt, MD 20771</b>	CODE <b>210.M</b>	7. ADMINISTERED BY (If other than Item 6) <b>Kathleen M. Pierson, Contracting Officer Phone: 301-286-5257 Fax: 301-286-1720 Email: kathleen.m.pierson@nasa.gov</b>	CODE <b>210.M</b>
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code)  <b>Bastion Technologies, Inc 17625 El Camino Road, Suite 330 Houston, Texas 77058</b>		(4) 9A. AMENDMENT OF SOLICITATION NO.	
		9B. DATED (SEE ITEM 11)	
		10A. MODIFICATION OF CONTRACT/ORDER NO. <b>X NNG07CA22C</b>	
		10B. DATED (SEE ITEM 13) <b>February 1, 2007</b>	
CODE	FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

**12. ACCOUNTING AND APPROPRIATION DATA PR 4200219156; 4200218673 \$320,000**

B/NC: GEB PPC: GF

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(4) A.	THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B.	THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C.	THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<b>X</b>	D. OTHER Specify type of modification and authority) <b>Unilateral Pursuant to FAR 52.232-22 Limitation of Funds</b>


E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to increase the funded amount by **\$320,000**.

Accordingly,

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Kathleen M. Pierson Contracting Officer</b>
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
(Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)
	16C. DATE SIGNED <b>9/18/07</b>

1. **B.9 - CONTRACT FUNDING**, subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Cost Clause, the total amount allotted by the Government to this contract is **\$6,111,688** and covers the following estimated period of performance: from the effective date of the contract through **October 26, 2007**.

(b) An additional amount of **\$461,864** is obligated under this contract for payment of fee.

2. The total Contract funding is increased, as follows:

	FROM	BY	TO
Estimated Cost	\$5,814,566	<b>\$297,122</b>	\$6,111,688
Award fee	<u>\$ 438,986</u>	<u><b>\$ 22,878</b></u>	<u>\$ 461,864</u>
Total	\$6,253,552	<b>\$320,000</b>	\$6,573,552

3. All other terms and conditions remain unchanged.

(End of modification 9)

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. <b>Ten (10)</b>	3. EFFECTIVE DATE <b>See Block 16C</b>	4. REQUISITION/PURCHASE REQ. NO. <b>N/A</b>	5. PROJECT NO. (If applicable)	
6. ISSUED BY <b>NASA Goddard Space Flight Center Mission Enabling Procurement Bldg 11, Rm S215A, Code 210.3 Greenbelt, MD 20771</b>		7. ADMINISTERED BY (If other than Item 6) <b>Kathleen M. Pierson, Contracting Officer Phone: 301-286-5257 Fax: 301-286-1720 Email: kathleen.m.pierson@nasa.gov</b>	CODE <b>210.M</b>	
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code)  <b>Bastion Technologies, Inc 17625 El Camino Road, Suite 330 Houston, Texas 77058</b>			(4)	9A. AMENDMENT OF SOLICITATION NO.
				9B. DATED (SEE ITEM 11)
			X	10A. MODIFICATION OF CONTRACT/ORDER NO. <b>NNG07CA22C</b>
				10B. DATED (SEE ITEM 13) <b>February 1, 2007</b>
CODE	FACILITY CODE			

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

**12. ACCOUNTING AND APPROPRIATION DATA**

**N/A**

B/NC: GEB PPC: GF

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**


(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER Specify type of modification and authority) <b>Unilateral Pursuant to NFS 1852.216-76 Award Fee for Service Contract</b>
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return ___ copies to the issuing office.	

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to establish the award fee earned for evaluation period one (1).

Accordingly,

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Kathleen M. Pierson Contracting Officer</b>	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED <b>9/13/07</b>
(Signature of person authorized to sign)			

1. This modification establishes the award fee earned for the first (1) evaluation period from February 1, 2007 through July 31, 2007 (Ref: FDO Letter dated 9/11/07). Of the total available award fee amount of \$131,739, the Contractor earned \$98,804 or 75%.

(a). The following is the total amount of earned award fee less the sum of provisional fee payments:

First (1) Period Earned Award Fee	\$98,804
Less Total Provisional Fee Payments	(\$0)
NET PAYABLE AMOUNT DUE:	\$98,804

(b). AN AMOUNT OF \$98,804 SHALL BE PAID TO THE CONTRACTOR UPON EXECUTION OF THIS MODIFICATION.

(End of modification 10)

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. <b>Eleven (11)</b>	3. EFFECTIVE DATE <b>See Block 16C</b>	4. REQUISITION/PURCHASE REQ. NO. <b>4200221526</b>		5. PROJECT NO. (If applicable)
6. ISSUED BY <b>NASA Goddard Space Flight Center Mission Enabling Procurement Bldg 11, Rm S215A, Code 210.3 Greenbelt, MD 20771</b>		CODE <b>210.M</b>	7. ADMINISTERED BY (If other than Item 6) <b>Kathleen M. Pierson, Contracting Officer Phone: 301-286-5257 Fax: 301-286-1720 Email: kathleen.m.pierson@nasa.gov</b>	
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP Code)  <b>Bastion Technologies, Inc 17625 El Camino Road, Suite 330 Houston, Texas 77058</b>			(4)	9A. AMENDMENT OF SOLICITATION NO.
				9B. DATED (SEE ITEM 11)
			X	10A. MODIFICATION OF CONTRACT/ORDER NO. <b>NNG07CA22C</b>
				10B. DATED (SEE ITEM 13) <b>February 1, 2007</b>
CODE	FACILITY CODE			

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

**12. ACCOUNTING AND APPROPRIATION DATA PR 4200221526 \$263,000**

B/NC: GEB PPC: GF

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER Specify type of modification and authority) <b>Unilateral Pursuant to FAR 52.232-22 Limitation of Funds</b>

E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to increase the funded amount by \$263,000.

Accordingly,

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <b>Kathleen M. Pierson Contracting Officer</b>	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  BY (Signature of Contracting Officer)	16C. DATE SIGNED <b>9/24/07</b>
(Signature of person authorized to sign)			

1. **B.9 - CONTRACT FUNDING**, subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Cost Clause, the total amount allotted by the Government to this contract is **\$6,355,885** and covers the following estimated period of performance: from the effective date of the contract through **November 9, 2007**.

(b) An additional amount of **\$480,667** is obligated under this contract for payment of fee.

2. The total Contract funding is increased, as follows:

	FROM	BY	TO
Estimated Cost	\$6,111,688	<b>\$244,197</b>	\$6,355,885
Award fee	<u>\$ 461,864</u>	<u><b>\$ 18,803</b></u>	<u>\$ 480,667</u>
Total	\$6,573,552	<b>\$263,000</b>	\$6,836,552

3. All other terms and conditions remain unchanged.

(End of modification 11)

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO Twelve (12)	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 4200219156	5. PROJECT NO. (If applicable)	
6. ISSUED BY NASA Goddard Space Flight Center Mission Enabling Procurement Bldg 11, Rm S215A, Code 210.3 Greenbelt, MD 20771	CODE 210.M	7. ADMINISTERED BY (If other than Item 6) Kathleen M. Pierson, Contracting Officer Phone: 301-286-5257 Fax: 301-286-1720 Email: kathleen.m.pierson@nasa.gov	CODE 210.M	
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code)  Bastion Technologies, Inc 17625 El Camino Road, Suite 330 Houston, Texas 77058			(4)	9A. AMENDMENT OF SOLICITATION NO
				9B. DATED (SEE ITEM 11)
			X	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
				10B. DATED (SEE ITEM 13) February 1, 2007
CODE	FACILITY CODE			

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

**12. ACCOUNTING AND APPROPRIATION DATA PR 4200219156 Deobligate (\$150,000)**

B/NC. GEB PPC: GIP

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER Specify type of modification and authority ) Unilateral Pursuant to FAR 52.232-22 Limitation of Funds

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 2 copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation-contract subject matter where feasible.)**

The purpose of this modification is to deobligate (\$150,000) from total contract funding.

Accordingly,

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Dana W. Miller MSES IB Program Manager	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Kathleen M. Pierson Contracting Officer
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED 9/25/07
(Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA BY Kathleen M. Pierson (Signature of Contracting Officer)
	16C. DATE SIGNED 9/26/07

1. Accounting and Appropriation Data. The amount of \$150,000 is deobligated from the total Estimated Cost and Award Fee, as shown below:

Procurement Request	PLI/ALI	Fund	Order	Fund Center	Amount
4200219156	12/10	ESAX22007D	FC000000	51	\$150,000

2. The total Contract funding is increased, as follows:

	FROM	BY	TO
Estimated Cost	\$6,355,885	(\$139,276)	\$6,216,609
Award fee	<u>\$ 480,667</u>	<u>(\$ 10,724)</u>	<u>\$ 469,943</u>
Total	\$6,836,552	(\$150,000)	\$6,686,552

3. **B.9 - CONTRACT FUNDING**, subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Cost Clause, the total amount allotted by the Government to this contract is **\$6,216,609** and covers the following estimated period of performance: from the effective date of the contract through **November 9, 2007**.

(b) An additional amount of **\$469,943** is obligated under this contract for payment of fee.

4. All other terms and conditions remain unchanged.

(End of modification 12)

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. Thirteen (13)	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 4200231831	5. PROJECT NO. (If applicable)
6. ISSUED BY NASA Goddard Space Flight Center Mission Enabling Procurement Bldg 11, Rm S215A, Code 210.3 Greenbelt, MD 20771	CODE 210.M	7. ADMINISTERED BY (If other than Item 6) Suzanne Sierra-Bodmer, Contract Specialist Phone: 301-286-4212 Fax: 301-286-1720 Email: Suzanne.K.Sierra-Bodmer@nasa.gov	CODE 210.M
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code)  Bastion Technologies, Inc. 17625 El Camino Rd, Ste 330 Houston, TX 77058		(4)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (SEE ITEM 11)
		X	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
			10B. DATED (SEE ITEM 13) February 1, 2007
CODE	FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

- (a) By completing Items 8 and 15, and returning one (1) copy of the amendment;
- (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
- or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

**12. ACCOUNTING AND APPROPRIATION DATA PR 4200231831 \$478,708**

PGroup: GJQ PPC: GF

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(4)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER Specify type of modification and authority) Unilateral Pursuant to FAR 52.232-22 Limitation of Funds


E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to increase the funded amount by **\$478,708.**

Accordingly,

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) William A. Hatchl Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
15C. DATE SIGNED	16C. DATE SIGNED 12/31/2007
(Signature of person authorized to sign)	BY  (Signature of Contracting Officer)

FROM  
\$6,216,609  
\$469,943  
\$6,686,552

1. **B.9 - CONTRACT FUNDING**, subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Cost Clause, the total amount allotted by the Government to this contract is **\$6,661,092** and covers the following estimated period of performance: from the effective date of the contract through **March 31, 2008**.

(b) An additional amount of **\$504,168** is obligated under this contract for payment of fee.

2. The total Contract funding is increased, as follows:

	FROM	BY	TO
Estimated Cost	\$ 6,216,609	\$ 444,483	\$ 6,661,092
Award Fee	\$ 469,943	\$ 34,225	\$ 504,168
Total	\$ 6,686,552	\$ 478,708	\$ 7,165,260

3. All other terms and conditions remain unchanged.

(End of Modification 13)

FROM  
\$ 6,216,609  
\$ 469,943  
\$ 6,686,552

is remain unchanged

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE

PAGE OF PAGES

1 2

2. AMENDMENT/MODIFICATION NO.

014

3. EFFECTIVE DATE

See Block 16C

4. REQUISITION/PURCHASE REQ. NO.

see block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

GSFC

NASA/Goddard Space Flight Center  
Mission Enabling, Code 210.M  
Greenbelt MD 20771

7. ADMINISTERED BY (If other than Item 6)

CODE

GSFC

NASA/Goddard Space Flight Center  
Mission Enabling, Code 210.M  
Greenbelt MD 20771

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BASTION TECHNOLOGIES  
17625 EL CAMINO REAL STE # 330  
HOUSTON TX 77058-3075

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

x 10A. MODIFICATION OF CONTRACT/ORDER NO.  
NNG07CA22C

10B. DATED (SEE ITEM 11)

CODE 1PM71

FACILITY CODE

02/01/2007

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Net Decrease:

-\$44,420.00

see page 2 for details

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Pursuant to B. 9 Contract Funding (1852.232-81) (JUN 1990)
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to deobligate funding in the amount of \$44,420.

Accordingly,

See page 2 for details

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Jorge Hernandez, President	Nylsevalis Ortiz-Collazo
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
	1/24/08
(Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA
	(Signature of Contracting Officer)
	16C. DATE SIGNED
	1/30/08

A. **B.9 - CONTRACT FUNDING**, is hereby revised to reflect the following decrease in funding:

	<b>FROM MOD 13</b>	<b>BY</b>	<b>TO MOD 14</b>
Estimated Cost	\$ 6,355,885	\$ (41,244)	\$ 6,314,641
Award Fee	\$ 480,667	\$ (3,176)	\$ 477,491
<b>TOTAL CPAF</b>	<b>\$ 6,836,552</b>	<b>\$ (44,420)</b>	<b>\$ 6,792,132</b>

The revised allotment date for this contract is :TBD.

**B. DEOBLIGATION INFORMATION**

Reduce Cost PR	PLI#	ALIF	FUND	GL Acct	Order	WBS Element	Fund Ctr	Amount
4200221526	13	2	E5AX22007D	6100.2520	FC000000	539965.04.01	51	\$44,420

Note: PR 4200221526 was obligated in Modification 11.

C. All other terms and conditions remain unchanged.

(End of Modification 14)

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE \_\_\_\_\_ PAGE OF PAGES  
 1 | 2

2. AMENDMENT/MODIFICATION NO. **15** 3. EFFECTIVE DATE **See Block 16C** 4. REQUISITION/PURCHASE REQ. NO. \_\_\_\_\_ 5. PROJECT NO. (If applicable) \_\_\_\_\_

6. ISSUED BY CODE **GSFC** 7. ADMINISTERED BY (If other than Item 6) CODE **GSFC**  
 NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
**BASTION TECHNOLOGIES  
 17625 EL CAMINO REAL STE # 330  
 HOUSTON TX 77058-3075**

9A. AMENDMENT OF SOLICITATION NO. \_\_\_\_\_  
 9B. DATED (SEE ITEM 11) \_\_\_\_\_  
 X 10A. MODIFICATION OF CONTRACT/ORDER NO. **NNG07CA22C**  
 10B. DATED (SEE ITEM 11) **02/01/2007**

CODE **1PM71** FACILITY CODE \_\_\_\_\_

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
 See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) - THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: <b>FAR 52.243-2 Changes-Cost Reimbursement (AUG 1987) Alternate II (APR 1984)</b>
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return 2 copies to the Issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 The purpose of this no-cost supplemental agreement is to replace NFS 1852.225-70 EXPORT LICENSES (FEB 2000) with 1852.225-70 EXPORT LICENSES (ALTERNATE I) (FEB 2000).

Accordingly,  
 See page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A of 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) **Jorge Hernandez, President** 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) **Nylsevalis Ortiz-Collazo**  
 15B. CONTRACTOR/OFFICER *[Signature]* 15C. DATE SIGNED **2/15/08** 16B. UNITED STATES OF AMERICA *[Signature]* 16C. DATE SIGNED **2/15/08**

1. **H.8 EXPORT LICENSES (1852,225-70) (FEB 2000)** is hereby deleted in its entirety and replaced with the following:

**H.8 EXPORT LICENSES (ALTERNATE I) (FEB 2000)**

(a) The Contractor shall comply with all U.S. export control laws and regulations, including the International Traffic in Arms Regulations (ITAR), 22 CFR Parts 120 through 130, and the Export Administration Regulations (EAR), 15 CFR Parts 730 through 799, in the performance of this contract. In the absence of available license exemptions/exceptions, the Contractor shall be responsible for obtaining the appropriate licenses or other approvals, if required, for exports of hardware, technical data, and software, or for the provision of technical assistance.

(b) The Contractor shall be responsible for obtaining export licenses, if required, before utilizing foreign persons in the performance of this contract, including instances where the work is to be performed on-site at NASA Goddard Space Flight Center, where the foreign person will have access to export-controlled technical data or software.

(c) The Contractor shall be responsible for all regulatory record keeping requirements associated with the use of licenses and license exemptions/exceptions.

(d) The Contractor shall be responsible for ensuring that the provisions of this clause apply to its subcontractors.

(e) The Contractor may request, in writing, that the Contracting Officer authorize it to export ITAR-controlled technical data (including software) pursuant to the exemption at 22 CFR 125.4(b)(3). The Contracting Officer or designated representative may authorize or direct the use of the exemption where the data does not disclose details of the design, development, production, or manufacture of any defense article.

This modification includes full and complete equitable adjustment for the above described changes. The Contractor hereby releases the Government from any liability under this contract for equitable adjustments attributable to such facts or circumstances giving rise to the aforementioned changes.

(End of Modification 15)

Contractor shall be responsible for obtaining export licenses and license exemptions/exceptions.

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)  
 16 See Block 16C See Block 12

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE GSFC GSFC  
 NASA/Goddard Space Flight Center NASA/Goddard Space Flight Center  
 Mission Enabling, Code 210.M Mission Enabling, Code 210.M  
 Greenbelt MD 20771 Greenbelt MD 20771

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.  
 BASTION TECHNOLOGIES (x)  
 17625 EL CAMINO REAL STE # 330  
 HOUSTON TX 77058-3075 9B. DATED (SEE ITEM 11)  
 CODE 1PM71 FACILITY CODE X 10A. MODIFICATION OF CONTRACT/ORDER NO.  
 NNG07CA22C  
 10B. DATED (SEE ITEM 11)  
 02/01/2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$422,250.00  
 4200235464 \$291,000.00 4200237593 \$131,250.00 APP. BC: GGE

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority), THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 The purpose of this modification is to increase the funded amount by \$422,250.

Accordingly,  
 see page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED  
 (Signature of person authorized to sign) Nylsevalis Ortiz-Collazo  
 Mykewsho [Signature] 02/22/2008  
 (Signature of Contracting Officer)

A. **B.9 - CONTRACT FUNDING**, is hereby revised to reflect the following increase in funding:

	<b>FROM MOD 14</b>	<b>BY</b>	<b>TO MOD 16</b>
Estimated Cost	\$ 6,314,641	\$ 392,061	\$ 6,706,702
Award Fee	\$ 477,491	\$ 30,189	\$ 507,680
<b>TOTAL CPAF</b>	<b>\$ 6,792,132</b>	<b>\$ 422,250</b>	<b>\$ 7,214,382</b>

The revised allotment date for this contract is: **October 15, 2008.**

B. All other terms and conditions remain unchanged.

(End of Modification 16)

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 017	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. see blk 12	5. PROJECT NO. (If applicable)
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 1PM71 FACILITY CODE		X 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	
		10B. DATED (SEE ITEM 11) 02/01/2007	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Decrease: -\$150,000.00  
see page 3 for details BC GGE

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)
	D. OTHER (Specify type of modification and authority)



E. IMPORTANT: Contractor  is not.  is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to correct an administrative error on mods 14 and 16, and to deobligate funding in the amount of \$150,000.

Accordingly,

See page 2 for details

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Jorge Hernandez, President		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Nylsevalis Ortiz-Collazo	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 3/17/08	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 3/17/08

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following administrative changes:**

	<b>FROM</b> Original MOD 14 total Funding	<b>BY</b>	<b>TO</b> Revised Mod 14 total funding amt
Estimated Cost	\$ 6,314,641	\$ 305,207	\$ 6,619,848
Award Fee	\$ 477,491	\$ 23,501	\$ 500,992
<b>TOTAL CPAF</b>	\$ 6,792,132	\$ 328,708	\$ 7,120,840

NOTE: This administrative action is due to an administrative error in funding calculations under Mod 14. Therefore, this action increases the funding amount by \$328,708 in contractual documents.

	<b>FROM</b> Original Mod 16 total funding	<b>BY</b>	<b>TO</b> Revised Mod 16 total funding amt
Estimated Cost	\$ 6,706,702	\$ 305,207	\$ 7,011,909
Award Fee	\$ 507,680	\$ 23,501	\$ 531,181
<b>TOTAL CPAF</b>	\$ 7,214,382	\$ 328,708	\$ 7,543,090

NOTE: This administrative action is due to an administrative error in funding calculations under Mod 14. Therefore, this action increases the funding amount by \$328,708 in contractual documents for Mod 16 as well.

**B. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following decrease in funding :**

	<b>FROM</b> Revised Mod 16 total funding Amt	<b>BY</b>	<b>TO</b> Mod 17
Estimated Cost	\$ 7,011,909	\$ (139,276)	\$ 6,872,633
Award Fee	\$ 531,181	\$ (10,724)	\$ 520,457
<b>TOTAL CPAF</b>	\$ 7,543,090	\$ (150,000)	\$ 7,393,090

The revised allotment date for this contract is: **TBD.**

**C. DEOBLIGATION INFORMATION**

Reduce Cost: PR	PLI#	ALI#	FUND	GL Acct	Order	WBS Element	Fund Ctr	Amount
4200215562	10	1	E5AX22007D	6100.2520	FC000000	539965.04.01	51	\$150,000

**D. All other terms and conditions remain unchanged.**

**(End of Modification 17)**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. 18	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. see blk 12	5. PROJECT NO. (If applicable)
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 1PM71	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	10B. DATED (SEE ITEM 11) 02/01/2007

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
n/a BC:GGE

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)
X	G.5 AWARD FEE FOR SERVICE CONTRACTS / G.6 AWARD FEE FOR END ITEM CONTRACTS

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to provide award fee earned for the period of performance from August 1, 2007 to January 31, 2008.

Accordingly,

See page 2 for details

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Nyelsevalis Ortiz-Collazo
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 03/26/2008

A. The Government has evaluated the Contractor's performance for the period of performance from August 1, 2007 to January 31, 2008, in accordance with **Clause G.5. AWARD FEE FOR SERVICE CONTRACTS**. Based on the Fee Determination letter dated March 25, 2008, the Government has determined that an award fee of \_\_\_\_\_ is appropriate for the period.

B. In accordance with **Clause G.5. AWARD FEE FOR SERVICE CONTRACTS** an amount of \$0 of provisional award fee has previously been paid to the Contractor for the second period.

The following is the total amount of award fee earned less the sum of provisional fee payments:

Second Period Earned Award Fee	
Less Total Provisional Fee Payments	(\$0)
<b>NET PAYABLE AMOUNT DUE:</b>	

**C. AN AMOUNT OF \_\_\_\_\_ SHALL BE PAID TO THE CONTRACTOR UPON EXECUTION OF THIS MODIFICATION.**

(End of modification 18)

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. 019	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. see block 12	5. PROJECT NO. (If applicable)
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 1PM71 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	
		10B. DATED (SEE ITEM 11) 02/01/2007	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$351,684.00

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide funding in the amount of \$351,684.

Accordingly,

See page 2 for details

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Nyelsevalis Ortiz-Collazo	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA <i>Nyelsevalis Ortiz Collazo</i> (Signature of Contracting Officer)	16C. DATE SIGNED 03/28/2008

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding :**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$ 6,872,633	\$ <b>326,540</b>	\$ 7,199,174
Award Fee	\$ 520,457	\$ <b>25,144</b>	\$ 545,600
<b>TOTAL CPAF</b>	\$ 7,393,090	\$ <b>351,684</b>	\$ 7,744,774

The revised allotment date for this contract is: **October 24, 2008.**

**B. OBLIGATION INFORMATION**

<b>PR</b>	<b>AMOUNT</b>
4200240184	\$108,449
4200240973	\$130,500
4200243868	\$112,735
<b>TOTAL</b>	<b>\$351,684</b>

**C. All other terms and conditions remain unchanged.**

**(End of Modification 19)**

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE \_\_\_\_\_ PAGE OF PAGES  
 1 2

2. AMENDMENT/MODIFICATION NO. 020  
 3. EFFECTIVE DATE See Block 16C  
 4. REQUISITION/PURCHASE REQ. NO. see block 12  
 5. PROJECT NO. (If applicable) \_\_\_\_\_

6. ISSUED BY CODE GSFC  
 NASA/Goddard Space Flight Center  
 Mission Enabling, Code 210.M  
 Greenbelt MD 20771  
 7. ADMINISTERED BY (If other than Item 6) CODE GSFC  
 NASA/Goddard Space Flight Center  
 Mission Enabling, Code 210.M  
 Greenbelt MD 20771

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
 BASTION TECHNOLOGIES  
 17625 EL CAMINO REAL STE # 330  
 HOUSTON TX 77058-3075

9A. AMENDMENT OF SOLICITATION NO. \_\_\_\_\_  
 9B. DATED (SEE ITEM 11) \_\_\_\_\_  
 X 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C  
 10B. DATED (SEE ITEM 13) 02/01/2007

CODE 1PM71 FACILITY CODE \_\_\_\_\_

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
 PR: 4200250842 AMT:\$461,000 BC:GGE Net Increase: \$372,000.00

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE  
 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)  
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
 D. OTHER (Specify type of modification and authority)  
 X Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)  
 The purpose of this modification is to deobligate \$89,000 and to obligate \$461,000.

Accordingly,  
 See page 2 for details

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) Jorge Hernandez, President  
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Nylsevalis Ortiz-Collazo  
 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)  
 15C. DATE SIGNED 5/15/08  
 16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)  
 16C. DATE SIGNED 05/15/2008

A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following decrease in funding :

	FROM MOD 19	BY	TO
Estimated Cost	\$ 7,199,174	\$ (82,637)	\$ 7,116,537
Award Fee	\$ 545,600	\$ (6,363)	\$ 539,237
TOTAL CPAF	\$ 7,744,774	\$ (89,000)	\$ 7,655,774

The revised allotment date for this contract is: November 7, 2008.

B. DEOBLIGATION INFORMATION

Reduce Cost PR	PL#	AL#	FUND	CL Acc	Order	WBS Element	Fund Ctr	Amount
4200243868	20	2	E5AX22007D	6100.2520	FC000000	539965.04.01	51	\$89,000

C. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding :

	FROM	BY	TO
Estimated Cost	\$ 7,116,537	\$ 428,041	\$ 7,544,578
Award Fee	\$ 539,237	\$ 32,959	\$ 572,196
TOTAL CPAF	\$ 7,655,774	\$ 461,000	\$ 8,116,774

The revised allotment date for this contract is: December 3, 2008.

D. All other terms and conditions remain unchanged.

(End of Modification 20)

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES
			1   2
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REF. NO.	5. PROJECT NO. (If applicable)
01	See Block 16C	4200254440	N/A
6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	GSFC	NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		9A. AMENDMENT OF SOLICITATION NO.	
ASTION TECHNOLOGIES 7625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x)	
		9B. DATED (SEE ITEM 11)	
		10A. MODIFICATION OF CONTRACT/ORDER NO.	
		x NNG07CA22C	
		10B. DATED (SEE ITEM 13)	
		02/01/2007	
11. CODE	12. FACILITY CODE		
1PM71			

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

2. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$1,180,000.00  
 4200254440 \$1,180,000 PGroup: GJQ PPC: GF

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

**IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 copies to the issuing office.

4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 The purpose of this modification is to obligate funding in the amount of \$1,180,000.

Accordingly,  
 See page 2.

5A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Nylsevalis Ortiz-Collazo	
5B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		Nylsevalis Ortiz-Collazo (Signature of Contracting Officer)	06/04/2008

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$ 7,544,578	\$ 1,095,636	\$ 8,640,214
Award Fee	\$ 572,196	\$ 84,364	\$ 656,560
<b>TOTAL CPAF</b>	<b>\$ 8,116,774</b>	<b>\$ 1,180,000</b>	<b>\$ 9,296,774</b>

The revised allotment date for this contract is: **January 31, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 21)**

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF 2 PAGES

AMENDMENT/MODIFICATION NO. <b>22</b>	DATE See Block 16C	4. REQUISITION/PURCHASE See Schedule	5. PROJECT NO. (If applicable) N/A
ISSUED BY SA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC

NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  STATION TECHNOLOGIES 625 EL CAMINO REAL STE # 330 JUSTON TX 77058-3075	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
		10B. DATED (SEE ITEM 13) 02/01/2007
DE 1PM71	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

ACCOUNTING AND APPROPRIATION DATA (If required)  
00256737 PGroup: GJQ PPC:GF Net Increase: \$1,050,000.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<u>CHECK ONE</u>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

IMPORTANT: Contractor  is not.  is required to sign this document and return 0 copies to the issuing office.

DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to incrementally fund the contract in the amount of \$1,050,000 for continued performance.

Accordingly,

See page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Nylsevalis Ortiz-Collazo
B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
(Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
	16C. DATE SIGNED 06/25/2008

A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:

	<b>FROM</b> (Mod 21)	<b>BY</b>	<b>TO</b> (Mod 22)
Estimated Cost	\$ 8,640,214	\$ 974,930	\$ 9,615,144
Award Fee	\$ 656,560	\$ 75,070	\$ 731,630
<b>TOTAL CPAF</b>	<b>\$ 9,296,774</b>	<b>\$ 1,050,000</b>	<b>\$ 10,346,774</b>

The revised allotment date for this contract is: **March 25, 2009.**

B. All other terms and conditions remain unchanged.

**(End of Modification 22)**

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

1 2

AMENDMENT/MODIFICATION NO.

23 23

E DATE

See Block 16C

4. REQUISITION/PURCHASE NO.

See Schedule

5. PROJECT NO. (If applicable)

N/A

ISSUED BY

CODE

GSFC

7. ADMINISTERED BY (If other than Item 6)

CODE

GSFC

JASA/Goddard Space Flight Center  
Mission Enabling, Code 210.M  
Greenbelt MD 20771

NASA/Goddard Space Flight Center  
Mission Enabling, Code 210.M  
Greenbelt MD 20771

NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

ASTION TECHNOLOGIES  
7625 EL CAMINO REAL STE # 330  
DUSTON TX 77058-3075

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

x 10A. MODIFICATION OF CONTRACT/ORDER NO.  
NNG07CA22C

10B. DATED (SEE ITEM 13)

02/01/2007

CODE 1PM71

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

2. ACCOUNTING AND APPROPRIATION DATA (If required)

200257748 PGroup: GJQ PPC:GF

Net Increase:

\$117,000.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

- CHECK ONE
- A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
  - B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
  - C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
  - D. OTHER (Specify type of modification and authority)
- X Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 copies to the issuing office.

4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to incrementally fund the contract in the amount of 117,000 for continued contract performance.

Accordingly,

See page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Nylsevalis Ortiz-Collazo

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

(Signature of Contracting Officer)

06/25/2008

SN 7540-01-152-8070

Previous edition unusable

STANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA  
FAR (48 CFR) 53.243

A. **B.9 - CONTRACT FUNDING**, is hereby revised to reflect the following increase in funding:

	<b>FROM</b> (Mod 22)	<b>BY</b>	<b>TO</b> (Mod 23)
Estimated Cost	\$ 9,615,144	\$ 108,635	\$ 9,723,779
Award Fee	\$ 731,630	\$ 8,365	\$ 739,995
<b>TOTAL CPAF</b>	\$ 10,346,774	\$ 117,000	\$ 10,463,774

The revised allotment date for this contract is: **March 31, 2009.**

B. **All other terms and conditions remain unchanged.**

**(End of Modification 23)**

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE \_\_\_\_\_ PAGE OF PAGES  
 1 2

2. AMENDMENT/MODIFICATION NO. 024  
 3. EFFECTIVE DATE See Block 16C  
 4. REQUISITION/PURCHASE REQ. NO. see blk 12  
 5. PROJECT NO. (If applicable) N/A  
 ISSUED BY CODE GSFC  
 7. ADMINISTERED BY (If other than Item 6) CODE GSFC

NASA/Goddard Space Flight Center  
 Mission Enabling, Code 210.M  
 Greenbelt MD 20771

NASA/Goddard Space Flight Center  
 Mission Enabling, Code 210.M  
 Greenbelt MD 20771

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
 BASTION TECHNOLOGIES  
 17625 EL CAMINO REAL STE # 330  
 HOUSTON TX 77058-3075  
 CODE 1PM71 FACILITY CODE \_\_\_\_\_

9A. AMENDMENT OF SOLICITATION NO. \_\_\_\_\_  
 9B. DATED (SEE ITEM 11) \_\_\_\_\_  
 X 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C  
 10B. DATED (SEE ITEM 13) 02/01/2007

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$120,621.00  
 PR 4200260027

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE  
 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
 D. OTHER (Specify type of modification and authority)  
 X Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 The purpose of this modification is to add funding in the amount of \$120,621.

Accordingly,

See page 2 for details

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) \_\_\_\_\_ 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Nylsevalis Ortiz-Collazo  
 15B. CONTRACTOR/OFFEROR \_\_\_\_\_ 15C. DATE SIGNED \_\_\_\_\_ 16B. UNITED STATES OF AMERICA  
 \_\_\_\_\_ (Signature of person authorized to sign) \_\_\_\_\_ (Signature of Contracting Officer)  
 16C. DATE SIGNED 07/16/2008

A. **B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b> (Mod 23)	<b>BY</b>	<b>TO</b> (Mod 24)
Estimated Cost	\$ 9,723,779	\$ 111,997	\$ 9,835,776
Award Fee	\$ 739,995	\$ 8,624	\$ 748,619
<b>TOTAL CPAF</b>	<b>\$ 10,463,774</b>	<b>\$ 120,621</b>	<b>\$ 10,584,395</b>

The revised allotment date for this contract is: **April 7, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 23)**

AMENDMENT/MODIFICATION NO. <b>25</b>		1. CONTRACT ID CODE		PAGE OF PAGES 1   2	
3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. See Schedule		5. PROJECT NO. (If applicable) N/A	
ISSUED BY ASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771		7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771		CODE GSFC	
NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ASTATION TECHNOLOGIES 7625 EL CAMINO REAL STE # 330 DUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
CODE 1PM71 FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C		10B. DATED (SEE ITEM 13) 02/01/2007	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
 200265163 PGroup: GJQ PPC:GF

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 The purpose of this modification is to incrementally fund the contract in the amount of \$1,929,987.

Accordingly,  
 See page 2 for details.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Lois E. McDuffee <b>CONTRACTING OFFICER</b>	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA <i>Lois E. McDuffee</i> (Signature of Contracting Officer)	16C. DATE SIGNED 08/08/2008

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b> (Mod 24)	<b>BY</b>	<b>TO</b> (Mod 25)
Estimated Cost	\$ 9,835,776	\$ 1,792,003	\$ 11,627,779
Award Fee	\$ 748,619	\$ 137,984	\$ 886,603
<b>TOTAL CPAF</b>	\$ 10,584,395	\$ 1,929,987	\$ 12,514,382

The revised allotment date for this contract is: **July 31, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 25)**

<b>AMENDMENT/MODIFICATION NO.</b> 26		<b>3. EFFECTIVE DATE</b> See Block 16C		<b>1. CONTRACT ID CODE</b>		<b>PAGE OF PAGES</b> 1   2	
<b>ISSUED BY</b> ASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771		<b>4. REQUISITION/PURCHASE REQ. NO.</b> See Schedule		<b>5. PROJECT NO. (If applicable)</b> N/A		<b>7. ADMINISTERED BY (If other than Item 6)</b> NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	
<b>NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)</b> ASTION TECHNOLOGIES 625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		<b>9A. AMENDMENT OF SOLICITATION NO.</b> (x)		<b>9B. DATED (SEE ITEM 11)</b>		<b>10A. MODIFICATION OF CONTRACT/ORDER NO.</b> NNG07CA22C	
<b>CODE</b> 1PM71		<b>FACILITY CODE</b>		<b>10B. DATED (SEE ITEM 13)</b> 02/01/2007			

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**ACCOUNTING AND APPROPRIATION DATA (If required)**  
 200264421 PGroup: GJQ PPC:GF Net Increase: \$2,094,690.00


**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

<b>CHECK ONE</b>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

**IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

**4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**  
 The purpose of this modification is to incrementally fund the contract in the amount of 2,094,690.

Accordingly,  
 See page 2 for details.

<b>5A. NAME AND TITLE OF SIGNER (Type or print)</b>		<b>16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)</b> Lois E. McDuffee <b>CONTRACTING OFFICER</b>	
<b>5B. CONTRACTOR/OFFEROR</b>  (Signature of person authorized to sign)	<b>15C. DATE SIGNED</b>	<b>16B. UNITED STATES OF AMERICA</b>  (Signature of Contracting Officer)	<b>16C. DATE SIGNED</b> 08/11/2008

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b> (Mod 25)	<b>BY</b>	<b>TO</b> (Mod 26)
Estimated Cost	\$ 11,627,779	\$ 1,944,930	\$ 13,572,709
Award Fee	\$ 886,603	\$ 149,760	\$ 1,036,363
<b>TOTAL CPAF</b>	<b>\$ 12,514,382</b>	<b>\$ 2,094,690</b>	<b>\$ 14,609,072</b>

The revised allotment date for this contract is: **December 31, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 26)**

TITLE OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1   2
AMENDMENT/MODIFICATION NO. 27	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable) N/A
ISSUED BY ASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ASTION TECHNOLOGIES 7625 EL CAMINO REAL STE # 330 DUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	
		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	
		10B. DATED (SEE ITEM 13) 02/01/2007	
CODE 1PM71	FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

2. ACCOUNTING AND APPROPRIATION DATA (If required)  
200250842 - \$5,000 PGroup: GJQ PPC:GF Net Decrease: -\$5,000.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 copies to the issuing office.

4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to de-obligate funds in the amount of \$5,000.

Accordingly,

See page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

5A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) William A. Hatchl	
5B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 08/11/2008

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following decrease in funding:**

	<b>FROM</b> (Mod 26)	<b>BY</b>	<b>TO</b> (Mod 27)
Estimated Cost	\$ 13,572,709	\$ (4,643)	\$ 13,568,066
Award Fee	\$ 1,036,363	\$ (357)	\$ 1,036,006
<b>TOTAL CPAF</b>	\$ 14,609,072	\$ (5,000)	\$ 14,604,072

The allotment date for this contract is: **December 31, 2009.**

**B. DEOBLIGATION INFORMATION**

Reduce Cost: PR	PLI #	ALI #	FUND	GL Acct	Order	WBS Element	Fund Ctr	Amount
4200250842	21	2	ESAX22008D	6100.2520	FC000000	526282.01.04.02.11	51	\$5,000
							<b>TOTAL</b>	<b>\$5,000</b>

**C. All other terms and conditions remain unchanged.**

**(End of Modification 27)**

OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

1 2

28  
SOLICITATION NO.

3. EFFECTIVE DATE

See Block 16C

4. REQUISITION/PURCHASE REQ. NO.

See Schedule

5. PROJECT NO. (If applicable)

N/A

CODE

GSFC

7. ADMINISTERED BY (If other than Item 6)

CODE

GSFC

NASA/Goddard Space Flight Center  
Mission Enabling, Code 210.M  
Greenbelt MD 20771

NASA/Goddard Space Flight Center  
Mission Enabling, Code 210.M  
Greenbelt MD 20771

NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

ASTION TECHNOLOGIES  
625 EL CAMINO REAL STE # 330  
DUSTON TX 77058-3075

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

x 10A. MODIFICATION OF CONTRACT/ORDER NO.

NNG07CA22C

10B. DATED (SEE ITEM 13)

02/01/2007

CODE 1PM71

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

ACCOUNTING AND APPROPRIATION DATA (If required)

Net Increase:

\$371,217.00

200267661 PGroup: GJQ PPC:GF

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to incrementally fund the contract in the amount of 371,217 for continued contract performance.

Accordingly,

See page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

5A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Nykavalis Ortiz-Collazo  
Contracting Officer

5B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

Nykavalis Ortiz-Collazo  
(Signature of Contracting Officer)

08/25/2008

SN 7540-01-152-8070  
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA  
FAR (48 CFR) 53.243

A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:

	<b>FROM</b> (Mod 27)	<b>BY</b>	<b>TO</b> (Mod 28)
Estimated Cost	\$ 13,568,066	\$ 344,677	\$ 13,912,743
Award Fee	\$ 1,036,006	\$ 26,540	\$ 1,062,546
TOTAL CPAF	\$ 14,604,072	\$ 371,217	\$ 14,975,289

The allotment date for this contract is: **August 31, 2009.**

B. All other terms and conditions remain unchanged.

**(End of Modification 28)**

**CITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE

PAGE OF PAGES

1 2

29

2. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. ( ) See Schedule	5. PROJECT NO. (If applicable) N/A
CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC

See Flight Center  
Mission Enabling, Code 210.M  
Greenbelt MD 20771

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

ASTION TECHNOLOGIES  
7625 EL CAMINO REAL STE # 330  
HOUSTON TX 77058-3075

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
x	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
	10B. DATED (SEE ITEM 13) 02/01/2007

CODE 1PM71	FACILITY CODE
------------	---------------

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
200269235 PGroup: GJQ PPC:GF Net Increase: \$169,983.00

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to incrementally fund the contract in the amount of 169,983 for continued contract performance.

Accordingly,

See page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Nylosevalis Ortiz-Collazo
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)	(Signature of Contracting Officer) Nylosevalis Ortiz-Collazo
15C. DATE SIGNED	16C. DATE SIGNED 09/09/2008

A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:

	<b>FROM</b> (Mod 28)	<b>BY</b>	<b>TO</b> (Mod 29)
Estimated Cost	\$ 13,912,743	\$ 157,830	\$ 14,070,573
Award Fee	\$ 1,062,546	\$ 12,153	\$ 1,074,699
<b>TOTAL CPAF</b>	<b>\$ 14,975,289</b>	<b>\$ 169,983</b>	<b>\$ 15,145,272</b>

The allotment date for this contract is: **September 15, 2009.**

B. All other terms and conditions remain unchanged.

**(End of Modification 29)**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. 30	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) N/A
8. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	
		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	
		10B. DATED (SEE ITEM 13) 02/01/2007	
CODE 1PM71	FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

4200269797 PGroup:GJQ PPC:GF

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to incrementally fund the contract in the amount of \$16,000 for continued contract performance.

Accordingly,

see page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Nylysevalis Ortiz-Collazo
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  Nylysevalis Ortiz-Collazo (Signature of Contracting Officer)	16C. DATE SIGNED 09/17/2008

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b> (Mod 29)	<b>BY</b>	<b>TO</b> (Mod 30)
Estimated Cost	\$ 14,070,573	\$ 14,856	\$ 14,085,429
Award Fee	\$ 1,074,699	\$ 1,144	\$ 1,075,843
<b>TOTAL CPAF</b>	<b>\$ 15,145,272</b>	<b>\$ 16,000</b>	<b>\$ 15,161,272</b>

The allotment date for this contract is: **September 16, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 30)**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 031	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. see blk 12	5. PROJECT NO. (If applicable) N/A
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 1PM71	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	10B. DATED (SEE ITEM 13) 02/01/2007

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
n/a BC:GGE

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

<input type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) G.5 AWARD FEE FOR SERVICE CONTRACTS / G.6 AWARD FEE FOR END ITEM CONTRACTS

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to provide award fee earned for period 3 from February 1, 2008 to July 31, 2008.

Accordingly,  
  
See page 2 for details

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Nylsevalis Ortiz-Collazo
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 10/17/2008

A. The Government has evaluated the Contractor's performance for the period of performance from February 1, 2008 to July 31, 2008, in accordance with **Clause G.5. AWARD FEE FOR SERVICE CONTRACTS** (Ref: FDO Letter dated 10/16/2008). Of the total available award fee amount of the Contractor earned or 86 percent.

B. In accordance with **Clause G.5. AWARD FEE FOR SERVICE CONTRACTS** an amount of \$0 of provisional award fee has previously been paid to the Contractor for the second period.

(1) The following provisional fee payments have been paid during this period:

Fee Invoice No.	Total Amount Paid
080518	\$33,791
<b>Total Provisional Fee Payments</b>	<b>\$33,791</b>

The following is the total amount of award fee earned less the sum of provisional fee payments:

Second Period Earned Award Fee	
Less Total Provisional Fee Payments	<b>(\$33,791)</b>
<b>NET PAYABLE AMOUNT DUE:</b>	

**C. AN AMOUNT OF \_\_\_\_\_ SHALL BE PAID TO THE CONTRACTOR UPON EXECUTION OF THIS MODIFICATION.**

(End of modification 31)

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   2
AMENDMENT/MODIFICATION NO. 2	EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE NO. See Schedule	5. PROJECT NO. (If applicable) N/A
ISSUED BY ASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6)	CODE GSFC
NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ASTION TECHNOLOGIES 7625 EL CAMINO REAL STE # 330 DUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	
MODE 1PM71 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	
		10B. DATED (SEE ITEM 13) 02/01/2007	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

2. ACCOUNTING AND APPROPRIATION DATA (If required)  
200273736 PGroup: GJQ PPC:GF Net Increase: \$615,000.00

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**


CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

**IMPORTANT:** Contractor  is not.  is required to sign this document and return 0 copies to the issuing office.

4. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to incrementally fund the contract in the amount of 615,000.

Accordingly,  
See page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

5A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Nylsevalis Ortiz-Collazo	
5B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 11/13/2008

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b> (Mod 30)	<b>BY</b>	<b>TO</b> (Mod 32)
Estimated Cost	\$ 14,085,429	\$ 571,031	\$ 14,656,460
Award Fee	\$ 1,075,843	\$ 43,969	\$ 1,119,812
<b>TOTAL CPAF</b>	<b>\$ 15,161,272</b>	<b>\$ 615,000</b>	<b>\$ 15,776,272</b>

The allotment date for this contract is: **January 1, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 32)**

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

1 2

AMENDMENT/MODIFICATION NO. 33	EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE See Schedule	5. PROJECT NO. (If applicable) N/A
ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC

NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  ASTION TECHNOLOGIES 7625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
		10B. DATED (SEE ITEM 13) 02/01/2007
CODE 1PM71	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

2. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$1,462,420.00  
 1200265163, -\$77,500; 4200278506, \$1,539,920; PGroup:GJQ PPC:GF

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)  
 The purpose of this modification is to de-obligate funds in the amount of \$77,500 and to de-obligate funds in the amount of \$1,539,920.

Accordingly,  
 See page 2.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Lois E. McDuffee <b>CONTRACTING OFFICER</b>
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  Lois E. McDuffee (Signature of Contracting Officer)	16C. DATE SIGNED 12/23/2008

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following decrease in funding:**

	<b>FROM</b> (Mod 32)	<b>BY</b>	<b>TO</b> (Mod 33)
Estimated Cost	\$ 14,656,460	\$ (71,959)	\$ 14,584,501
Award Fee	\$ 1,119,812	\$ (5,541)	\$ 1,114,271
<b>TOTAL CPAF</b>	<b>\$ 15,776,272</b>	<b>\$ (77,500)</b>	<b>\$ 15,698,772</b>

**B. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b> (Mod 33)
Estimated Cost	\$ 14,584,501	\$ 1,429,824	\$ 16,014,325
Award Fee	\$ 1,114,271	\$ 110,096	\$ 1,224,367
<b>TOTAL CPAF</b>	<b>\$ 15,698,772</b>	<b>\$ 1,539,920</b>	<b>\$ 17,238,692</b>

The allotment date for this contract is: **February 20, 2009.**

**C. All other terms and conditions remain unchanged.**

**(End of Modification 33)**

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE

PAGE OF PAGES  
1 2

AMENDMENT/MODIFICATION NO. 4	EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE NO. See Schedule	5. PROJECT NO. (If applicable) N/A
ISSUED BY ASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ASTION TECHNOLOGIES 7625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	
		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	
		10B. DATED (SEE ITEM 13) 02/01/2007	
CODE 1PM71	FACILITY CODE		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

2. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$1,040,095.00  
1200281035 PGroup: GJQ PPC:GF

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

3. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to deobligate funds in the amount of \$220,000 and to incrementally fund the contract in the amount of \$1,260,095.

Accordingly,  
see page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jonathon D. Wingerberg
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)	(Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 01/26/2009

A. **B.9 - CONTRACT FUNDING**, is hereby revised to reflect the following decrease in funding:

	<b>FROM</b> (Mod 33)	<b>BY</b>	<b>TO</b> (Mod 34)
Estimated Cost	\$ 16,014,325	\$ (204,271)	\$ 15,810,053
Award Fee	\$ 1,224,367	\$ (15,729)	\$ 1,208,639
<b>TOTAL CPAF</b>	<b>\$ 17,238,692</b>	<b>\$ (220,000)</b>	<b>\$ 17,018,692</b>

B. **B.9 - CONTRACT FUNDING**, is hereby revised to reflect the following increase in funding:

	<b>FROM</b>	<b>BY</b>	<b>TO</b> (Mod 34)
Estimated Cost	\$ 15,810,053	\$ 1,170,005	\$ 16,980,058
Award Fee	\$ 1,208,639	\$ 90,090	\$ 1,298,729
<b>TOTAL CPAF</b>	<b>\$ 17,018,692</b>	<b>\$ 1,260,095</b>	<b>\$ 18,278,787</b>

The allotment date for this contract is: **May 20, 2009**.

C. **All other terms and conditions remain unchanged.**

**(End of Modification 34)**

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE

PAGE OF PAGES

1

2

AMENDMENT/MODIFICATION NO. 15	EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE NO. See Schedule	5. PROJECT NO. (If applicable) N/A
ISSUED BY	CODE GSFC	7. ADMINISTERED BY (If other than Item 6)	CODE GSFC
NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771		NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	

NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  ASTION TECHNOLOGIES 7625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
		10B. DATED (SEE ITEM 13) 02/01/2007
MODE 1PM71	FACILITY CODE	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

2. ACCOUNTING AND APPROPRIATION DATA (If required)  
1200284726 PGroup: GJQ PPC:GF Net Increase: \$1,081,719.00

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)


**IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to incrementally fund the contract in the amount of 1,081,719 for continued contract performance.

Accordingly,

See page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

5A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jonathon D. Wingerberg
5B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)	(Signature of Contracting Officer) 
15C. DATE SIGNED	16C. DATE SIGNED 03/11/2009

GSN 7540-01-152-8070

Previous edition unusable

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b> <b>(Mod 35)</b>
Estimated Cost	\$ 16,980,058	<b>\$1,004,382</b>	<b>\$17,984,440</b>
Award Fee	\$ 1,298,729	<b>\$ 77,337</b>	<b>\$ 1,376,066</b>
<b>TOTAL CPAF</b>	<b>\$ 18,278,787</b>	<b>\$1,081,719</b>	<b>\$19,360,506</b>

The allotment date for this contract is: **April 10, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 35)**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 36	3. EFFECTIVE DATE 04/01/2009	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable) N/A
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 1PM71	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	10B. DATED (SEE ITEM 13) 02/01/2007

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$1,630,000.66  
4200287747 PGroup: GJQ PPC:GF

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to incrementally fund the contract in the amount of \$1,630,000.66 for continued contract performance.

Accordingly,

see page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  Karen M Place (Signature of Contracting Officer)	16C. DATE SIGNED 04/01/2009

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b> <b>(Mod 36)</b>
Estimated Cost	<b>\$17,984,440.00</b>	<b>\$1,513,463.94</b>	\$19,497,903.94
Award Fee	<b>\$ 1,376,066.00</b>	<b>\$ 116,536.72</b>	\$ 1,492,602.72
<b>TOTAL CPAF</b>	<b>\$19,360,506.00</b>	<b>\$1,630,000.66</b>	\$20,990,506.66

The allotment date for this contract is: **May 22, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 36)**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 37	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) N/A
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 1PM71	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	10B. DATED (SEE ITEM 13) 02/01/2007

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
4200290617 PGroup: GJQ PPC:GF

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)


**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to incrementally fund the contract in the amount of \$626,415.53 for continued contract performance.

Accordingly,  
see page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 04/15/2009

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM (Mod 37)</b>	<b>BY</b>	<b>TO (Mod 37)</b>
Estimated Cost	\$19,497,903.94	\$ 581,630.02	\$20,079,533.96
Award Fee	\$ 1,492,602.72	\$ 44,785.51	\$ 1,537,388.23
<b>TOTAL CPAF</b>	<b>\$20,990,506.66</b>	<b>\$ 626,415.53</b>	<b>\$21,616,922.19</b>

The allotment date for this contract is: **June 19, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 37)**

2. AMENDMENT/MODIFICATION NO. 000038	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. N/A	5. PROJECT NO. (If applicable) N/A
---	------------------------------------	---	---------------------------------------

6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771
--	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
		10B. DATED (SEE ITEM 13) 02/01/2007

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
N/A

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)
X	G.5 Award Fee for Service Contracts /G.6 Award Fee for End Item Contracts

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to provide award fee earned for period 4 from August 1, 2008 through January 31, 2009.

Accordingly, See page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place		
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  <i>Karen M Place</i> (Signature of Contracting Officer)	16C. DATE SIGNED  4/27/09

**Award Fee Evaluation Period #4**

a.) For the **IDIQ TASK ORDER REQUIREMENTS**, the negotiated cost and award fee, including the available, earned, and unearned/lost award fee, for the Fourth (4th) Evaluation Period from August 1, 2008 through January 31, 2009 is as follows:

<b>IDIQ Task Orders:</b>	<b>FROM:</b>	<b>BY:</b>	<b>TO:</b>
<b>Total Negotiated Cost for the 4th Evaluation Period</b>			
<b>Maximum Available Award Fee for the 4th Evaluation Period</b>			
<b>Earned Award Fee for the 4th Evaluation Period</b>			
<b>Unearned/Lost Award Fee for the 4<sup>th</sup> Evaluation Period</b>			
<b>Total Negotiated Cost and Award Fee for the 4th Evaluation Period.</b>	<b>\$5,992,047</b>	<b>--</b>	<b>\$5,992,047</b>

**During this period, an amount of \_\_\_\_\_ award fee has been provisionally paid to the Contractor. Therefore, an amount of \_\_\_\_\_ award fee shall be paid to the Contractor upon execution of this modification by the Contracting Officer.**

**All other terms and conditions remain the same.**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. 39	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable) N/A
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 1PM71 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	
		10B. DATED (SEE ITEM 13) 02/01/2007	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
4200284726 PGroup: GJQ PPC:GF Net Decrease: -\$130,000.00

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 2 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to de-obligate funds from the contract in the amount of \$130,000.

Accordingly,

See page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Jorge Hernandez, President	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place
15B. CONTRACT ID/OFFER NO. 	15C. DATE SIGNED 5/8/09
16B. UNITED STATES OF AMERICA 	16C. DATE SIGNED 5/8/09

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$20,079,533.96	\$ (120,705.66)	\$19,958,828.29
Award Fee	\$ 1,537,388.23	\$ (9,294.34)	\$ 1,528,093.90
<b>TOTAL CPAF</b>	<b>\$21,616,922.19</b>	<b>\$ (130,000.00)</b>	<b>\$21,486,922.19</b>

The allotment date for this contract is: **June 19, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 39)**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. 040	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable) N/A
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 1PM71			9B. DATED (SEE ITEM 11)
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
			10B. DATED (SEE ITEM 13) 02/01/2007

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
 4200295114 PGroup: GJQ PPC:GF Net Increase: \$826,354.16

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to incrementally fund the contract in the amount of \$826,354.16 for continued contract performance.

Accordingly,

see page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Lois E. McDuffee	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 05/13/2009

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$19,958,828.29	\$ 767,274.06	\$20,726,102.35
Award Fee	\$ 1,528,093.90	\$ 59,080.10	\$ 1,587,174.00
<b>TOTAL CPAF</b>	<b>\$21,486,922.19</b>	<b>\$ 826,354.16</b>	<b>\$22,313,276.35</b>

The allotment date for this contract is: **July 30, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 40)**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID NO.	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. 041	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) N/A
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 1PM71		FACILITY CODE	9B. DATED (SEE ITEM 11)
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	
			10B. DATED (SEE ITEM 13) 02/01/2007

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
4200296470 PGRroup: GJQ PPC:GF

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to incrementally fund the contract in the amount of \$348,346 for continued contract performance.

Accordingly,

see page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 05/27/2009

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$20,726,102.35	\$ 323,441.04	\$21,049,543.39
Award Fee	\$ 1,587,174.00	\$ 24,904.96	\$ 1,612,078.96
<b>TOTAL CPAF</b>	<b>\$22,313,276.35</b>	<b>\$ 348,346.00</b>	<b>\$22,661,622.35</b>

The allotment date for this contract is: **June 26, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 41)**

2. AMENDMENT/MODIFICATION NO. 042	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable) N/A
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
		10B. DATED (SEE ITEM 13) 02/01/2007
CODE 1PM71	FACILITY CODE	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 4200297279 PGrp: GJQ PPC:GF	Net Increase:	\$1,708,419.86
--	---------------	----------------

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)
X	Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to de-obligate funds in the amount of \$30,000 and to obligate funds in the amount of \$1,738,419.86 for continued contract performance.

Accordingly,  
  
See page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place		
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA <i>Karen M. Place</i> (Signature of Contracting Officer)	16C. DATE SIGNED 06/09/2009
(Signature of person authorized to sign)			

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following decrease in funding:**

	<b>FROM</b> (Mod 41)	<b>BY</b> (PR 4200295114)	<b>TO</b>
Estimated Cost	\$21,049,543.39	\$ <b>(27,855.15)</b>	\$21,021,688.24
Award Fee	\$ 1,612,078.96	\$ <b>(2,144.85)</b>	\$ 1,609,934.11
<b>TOTAL CPAF</b>	\$22,661,622.35	\$ <b>(30,000.00)</b>	\$22,631,622.35

**B. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b> (PR 4200297279)	<b>TO</b>
Estimated Cost	\$21,021,688.24	\$ <b>1,614,131.72</b>	\$ <b>22,635,819.95</b>
Award Fee	\$ 1,609,934.11	\$ <b>124,288.14</b>	\$ <b>1,734,222.26</b>
<b>TOTAL CPAF</b>	\$22,631,622.35	\$ <b>1,738,419.86</b>	\$ <b>24,370,042.21</b>

The allotment date for this contract is: **July 10, 2009.**

**C. All other terms and conditions remain unchanged.**

**(End of Modification 42)**

2. AMENDMENT/MODIFICATION NO. 000043	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable) N/A
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
		10B. DATED (SEE ITEM 13) 02/01/2007
CODE 1PM71	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$1,650,000.00  
4200300678 PGrp: GJQ PPC:GF

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to incrementally fund the contract in the amount of \$1,650,000 for continued performance.

Accordingly,  
  
see page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
(Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
	16C. DATE SIGNED 06/24/2009

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$22,635,819.95	<b>\$1,532,033.43</b>	<b>\$24,167,853.38</b>
Award Fee	\$ 1,734,222.26	<b>\$ 117,966.57</b>	<b>\$ 1,852,188.83</b>
TOTAL CPAF	\$24,370,042.21	<b>\$1,650,000.00</b>	<b>\$26,020,042.21</b>

The allotment date for this contract is: **July 10, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 43)**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. 0044	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. N/A	5. PROJECT NO. (if applicable) N/A
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (if other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 1PM71	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	10B. DATED (SEE ITEM 13) 02/01/2007

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**

GLG

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual agreement of both parties.
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return 2 copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to add clauses based on The American Recovery and Reinvestment Act (ARRA) of 2009 and to establish limitation on PMO charges.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Jorge Hernandez, President	18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place
15B. CONTRACTOR/OFFICER <i>[Signature]</i> (Signature of person authorized to sign)	18B. UNITED STATES OF AMERICA <i>[Signature]</i> (Signature of Contracting Officer)
15C. DATE SIGNED 7/15/09	18C. DATE SIGNED 7/15/09

NNG07CA22C  
Modification 0044

1. The following two clauses are hereby incorporated into the subject contract by reference in Section I.1:

FAR 52.203-15 Whistleblower Protections Under the American Recovery and Reinvestment Act of 2009 (Mar 2009)

FAR 52.204-11 American Recovery and Reinvestment Act-Reporting Requirements (Mar 2009)

2. The following clause is hereby updated to reflect the latest version in Section I.1:

FAR 52.215-2 Audit and Records-Negotiation (Mar 2009)

3. Effective June 1, 2009, Program Management Office (PMO) charges shall be limited to the first \$50,000 of purchase order material buys on each purchase order.

2. AMENDMENT/MODIFICATION NO. 0045	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable) N/A
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
		10B. DATED (SEE ITEM 13) 02/01/2007
CODE 1PM71	FACILITY CODE	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$1,836,338.98  
 4200302449, 4200305149 PGrp:GJQ PPC:GF

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return 0 copies to the issuing office.


**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to incrementally fund the contract in the amount of \$1,836,338.98.

Accordingly,

See page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 07/17/2009

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$24,167,853.38	\$1,705,050.12	\$25,872,903.50
Award Fee	\$ 1,852,188.83	\$ 131,288.86	\$ 1,983,477.69
<b>TOTAL CPAF</b>	<b>\$26,020,042.21</b>	<b>\$1,836,338.98</b>	<b>\$27,856,381.19</b>

The allotment date for this contract is: **August 11, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 45)**

2. AMENDMENT/MODIFICATION NO. 000046	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable) N/A
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
		10B. DATED (SEE ITEM 13) 02/01/2007
CODE 1PM71 FACILITY CODE	11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS	

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$144,572.00  
4200307404 PGrp: GJQ PPC:GF

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to incrementally fund the contract in the amount of \$144,572.

Accordingly,  
see page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.	
15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 08/03/2009

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$25,872,903.50	\$ 134,235.84	\$26,007,139.34
Award Fee	\$ 1,983,477.69	\$ 10,336.16	\$ 1,993,813.85
<b>TOTAL CPAF</b>	<b>\$27,856,381.19</b>	<b>\$ 144,572.00</b>	<b>\$28,000,953.19</b>

The allotment date for this contract is: **September 11, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 46)**

2. AMENDMENT/MODIFICATION NO. 000047  
 3. EFFECTIVE DATE See Block 16C  
 4. REQUISITION/PURCHASE REQ. NO. See Schedule  
 5. PROJECT NO. (If applicable) N/A

6. ISSUED BY CODE GSFC  
 NASA/Goddard Space Flight Center  
 Mission Enabling, Code 210.M  
 Greenbelt MD 20771  
 7. ADMINISTERED BY (If other than Item 6) CODE GSFC  
 NASA/Goddard Space Flight Center  
 Mission Enabling, Code 210.M  
 Greenbelt MD 20771

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
 BASTION TECHNOLOGIES  
 17625 EL CAMINO REAL STE # 330  
 HOUSTON TX 77058-3075  
 9A. AMENDMENT OF SOLICITATION NO. (x)  
 9B. DATED (SEE ITEM 11)  
 10A. MODIFICATION OF CONTRACT/ORDER NO. X  
 NNG07CA22C  
 10B. DATED (SEE ITEM 13)  
 02/01/2007  
 CODE 1PM71 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
 4200305149 PGrp: GJQ PPC:GF Net Decrease: -\$110,000.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE  
 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
 D. OTHER (Specify type of modification and authority)  
 X Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

E. IMPORTANT: Contractor  is not  is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to de-obligate funds in the amount of \$110,000.

Accordingly,

see page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.  
 15A. NAME AND TITLE OF SIGNER (Type or print) Jorge Hernandez, President  
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Bruce Tsai  
 15B. CONTRACTOR/OFFEROR [Signature]  
 15C. DATE SIGNED 8/10/09  
 16B. UNITED STATES OF AMERICA [Signature]  
 16C. DATE SIGNED 08/11/2009  
 (Signature of person authorized to sign) (Signature of Contracting Officer)

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following decrease in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$ 26,007,139.34	\$ (102,135.56)	\$ 25,905,003.78
Award Fee	\$ 1,993,813.85	\$ (7,864.44)	\$ 1,985,949.41
<b>TOTAL CPAF</b>	<b>\$ 28,000,953.19</b>	<b>\$ (110,000.00)</b>	<b>\$ 27,890,953.19</b>

The allotment date for this contract is: **September 11, 2009.**

**B. All other terms and conditions remain unchanged.**

**(End of Modification 47)**

2. AMENDMENT/MODIFICATION NO. 000048	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable) N/A
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C
		10B. DATED (SEE ITEM 13) 02/01/2007
CODE 1PM71	FACILITY CODE	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 4200308297 PGrp:GJQ PPC:GF	Net Increase:	\$110,000.00
---	---------------	--------------

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.


**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to incrementally fund the contract in the amount of \$110,000.

Accordingly,

See page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Bruce Tsai		
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 08/12/2009
<small>(Signature of person authorized to sign)</small>			

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$ 25,905,003.78	\$ 102,135.56	\$26,007,139.34
Award Fee	\$ 1,985,949.41	\$ 7,864.44	\$ 1,993,813.85
<b>TOTAL CPAF</b>	<b>\$ 27,890,953.19</b>	<b>\$ 110,000.00</b>	<b>\$28,000,953.19</b>

The allotment date for this contract is: **September 11, 2009** per telephone discussion with Donna Thurston (Bastion Technologies, Inc).

**B. All other terms and conditions remain unchanged.**

**(End of Modification 48)**

2. AMENDMENT/MODIFICATION NO. 049	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable) N/A
--------------------------------------	------------------------------------	--	---------------------------------------

ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771
---	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075	9A. AMENDMENT OF SOLICITATION NO. (x)
--	--

CODE 1PM71	FACILITY CODE
------------	---------------

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 4200309911 PGrp: GJQ PPC:GF	Net Increase:	\$9,135,410.96
--	---------------	----------------

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

<u>CHECK ONE</u>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return 0 copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this modification is to incrementally fund the contract in the amount of \$9,135,410.96.

Accordingly,  
see page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
(Signature of person authorized to sign)	 (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 08/18/2009

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$26,007,139.34	<b>\$8,482,275.73</b>	<b>\$34,489,415.07</b>
Award Fee	\$ 1,993,813.85	<b>\$ 653,135.23</b>	<b>\$ 2,646,949.08</b>
<b>TOTAL CPAF</b>	<b>\$28,000,953.19</b>	<b>\$9,135,410.96</b>	<b>\$37,136,364.15</b>

The allotment date for this contract is: **October 2, 2009** per Donna Thurston (Bastion Technologies, Inc) in an email dated 8/18/2009.

**B. All other terms and conditions remain unchanged.**

**(End of Modification 49)**

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT NO.	PAGE OF PAGES 1   2	
2. AMENDMENT/MODIFICATION NO. 000050	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable) N/A	
6. ISSUED BY NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE GSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771	CODE	GSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)	
CODE 1PM71 FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNG07CA22C	10B. DATED (SEE ITEM 13) 02/01/2007	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
4200313188 PGrp: GJQ PPC:GF Net Increase: \$1,429,122.32

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**


CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is the following: 1) Incrementally fund the contract in the amount of \$1,429,122.32; 2) Replace Attachment D in Section J.

Accordingly,

see page 2 for details.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 09/18/2009

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$ 34,489,415.07	\$ 1,326,947.37	\$ 35,816,362.44
Award Fee	\$ 2,646,949.08	\$ 102,174.95	\$ 2,749,124.03
<b>TOTAL CPAF</b>	\$ 37,136,364.15	\$ 1,429,122.32	\$ 38,565,486.47

The allotment date for this contract is: **November 13, 2009** per Donna Thurston (Bastion Technologies, Inc) in an email dated 9/11/2009.

**B. J.1 - LIST OF ATTACHMENTS, is hereby revised to reflect the following change indicated in bold font:**

<b>Attachment</b>	<b>Description</b>	<b>Date</b>	<b>No. of Pages</b>
D	DD Form 254, Contract Security Classification Specification	<b>9/11/2009</b>	<b>3</b>

**C. All other terms and conditions remain unchanged.**

**(End of Modification 50)**



**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$ 35,816,362.44	\$ 419,239.16	\$ 36,235,601.60
Award Fee	\$ 2,749,124.03	\$ 32,281.41	\$ 2,781,405.44
<b>TOTAL CPAF</b>	<b>\$ 38,565,486.47</b>	<b>\$ 451,520.57</b>	<b>\$ 39,017,007.04</b>

The allotment date for this contract is: **November 20, 2009** per Donna Thurston (Bastion Technologies, Inc) in an email dated 9/22/2009.

**B. All other terms and conditions remain unchanged.**

**(End of Modification 51)**

2. AMENDMENT/MODIFICATION NO. 000052  
 3. EFFECTIVE DATE See Block 16C  
 4. REQUISITION/PURCHASE REQ. NO. N/A  
 5. PROJECT NO. (If applicable) N/A  
 6. ISSUED BY CODE GSFC  
 7. ADMINISTERED BY (If other than Item 6) CODE GSFC

NASA/Goddard Space Flight Center  
 Mission Enabling, Code 210.M  
 Greenbelt MD 20771

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
 BASTION TECHNOLOGIES  
 17625 EL CAMINO REAL STE # 330  
 HOUSTON TX 77058-3075  
 CODE 1PM71 FACILITY CODE  
 9A. AMENDMENT OF SOLICITATION NO. (x)  
 9B. DATED (SEE ITEM 11)  
 10A. MODIFICATION OF CONTRACT/ORDER NO. x NNG07CA22C  
 10B. DATED (SEE ITEM 13) 02/01/2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS  
 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
 12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.  
 CHECK ONE  
 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
 D. OTHER (Specify type of modification and authority)  
 X G.5 Award Fee for Service Contracts /G.6 Award Fee for End Item Contracts

E. IMPORTANT: Contractor  is not.  is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 The purpose of this modification is to provide award fee earned for period 5 from February 1, 2009 through July 31, 2009.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.  
 15A. NAME AND TITLE OF SIGNER (Type or print)  
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
 Karen M. Place  
 15B. CONTRACTOR/OFFEROR  
 15C. DATE SIGNED  
 16B. UNITED STATES OF AMERICA  
 Karen M Place  
 (Signature of Contracting Officer)  
 16C. DATE SIGNED  
 11/5/09

**Award Fee Evaluation Period #5**

a.) For the **IDIQ TASK ORDER REQUIREMENTS**, the negotiated cost and award fee, including the available, earned, and unearned/lost award fee, for the Fifth (5th) Evaluation Period from February 1, 2009 through July 31, 2009 is as follows:

<b>IDIQ Task Orders:</b>	<b>FROM:</b>	<b>BY:</b>	<b>TO:</b>
<b>Total Negotiated Cost for the 5th Evaluation Period</b>			
<b>Maximum Available Award Fee for the 5th Evaluation Period</b>			
<b>Earned Award Fee for the 5th Evaluation Period</b>			
<b>Unearned/Lost Award Fee for the 5<sup>th</sup> Evaluation Period</b>			
<b>Total Negotiated Cost and Award Fee for the 5th Evaluation Period.</b>	<b>\$10,725,944</b>	<b>--</b>	<b>\$10,725,944</b>

During this period, an amount of \_\_\_\_\_ award fee has been provisionally paid to the Contractor. Therefore, an amount of \_\_\_\_\_ award fee shall be paid to the Contractor upon execution of this modification by the Contracting Officer.

**All other terms and conditions remain the same.**

2. AMENDMENT/MODIFICATION NO. 000053 3. EFFECTIVE DATE See Block 16C 4. REQUISITION/PURCHASE REQ. NO. See Schedule 5. PROJECT NO. (If applicable) N/A

6. ISSUED BY CODE GSFC NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771 7. ADMINISTERED BY (If other than Item 6) CODE GSFC NASA/Goddard Space Flight Center Mission Enabling, Code 210.M Greenbelt MD 20771

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BASTION TECHNOLOGIES 17625 EL CAMINO REAL STE # 330 HOUSTON TX 77058-3075 9A. AMENDMENT OF SOLICITATION NO. (x) 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. X NNG07CA22C 10B. DATED (SEE ITEM 13) 02/01/2007 CODE 1PM71 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS  The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 4200318108 PGrp:GJQ PPC:GF Net Increase: \$6,020,000.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) X Pursuant to B.9 Contract Funding (1852.232-81) (JUN 1990)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to incrementally fund the contract in the amount of \$6,020,000. Accordingly, See page 2 for details.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Karen M. Place 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 11/09/2009 (Signature of person authorized to sign) (Signature of Contracting Officer)

**A. B.9 - CONTRACT FUNDING, is hereby revised to reflect the following increase in funding:**

	<b>FROM</b>	<b>BY</b>	<b>TO</b>
Estimated Cost	\$ 36,235,601.60	<b>\$5,589,600.74</b>	<b>\$41,825,202.34</b>
Award Fee	\$ 2,781,405.44	<b>\$ 430,399.26</b>	<b>\$ 3,211,804.70</b>
<b>TOTAL CPAF</b>	<b>\$ 39,017,007.04</b>	<b>\$6,020,000.00</b>	<b>\$45,037,007.04</b>

The allotment date for this contract is: **January 15, 2010** per Donna Thurston (Bastion Technologies, Inc) in an email dated 11/5/2009.

**B. All other terms and conditions remain unchanged.**

**(End of Modification 53)**